


Study Process & Schedule



Deliverable	Date
Final Tech Memo #1 Economic & Freight Profile to YMPO	June
Draft Tech Memo #2 Evaluation of Rail Alternatives to YMPO	July
TAC Meeting #3	July
Public Meeting #2	August
Draft Tech Memo #3 Implementation of Preferred Alternative	August
Draft Tech Memo #4 Economic Impact to YMPO	August
Draft Final Report & Executive Summary to YMPO	October
Public Announcement of Study Recommendations	TBD
Final Report to YMPO	November

