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TECHNICAL ADVISORY COMMITTEE 
 MEETING AGENDA 

Local Governments and Citizens Working Together 

TECHNICAL ADVISORY COMMITTEE (TAC) 

January 11, 2024 

Time: 9:00 a.m. 

In-Person/Virtual 

230 West Morrison Street 

Yuma, Arizona 85364 

If you wish to join our TAC meeting on your computer, tablet, or smartphone: 

https://global.gotomeeting.com/join/272237325 

Telephone: (877) 309-2073    Access Code: 272-237-325 

New to GoToMeeting? Get the app and be ready when your first meeting starts 

https://global.gotomeeting.com/install/272237325 

 

YMPO TAC MEMBERS 

Chairman Eulogio Vera, Public Works Director, City of San Luis 

Vice-Chairman Frank Sanchez, County Engineer, Yuma County 

Member Joseph Grant, Public Works Director, Town of Wellton 

Member Erika Peterson, Associate Planner, City of Yuma 

Member Mark Hoffman, Senior Planner, ADOT 

Member Dave Wostenberg, City Engineer, City of Yuma 

Member Susan Cowey, CIP Administrator, City of Yuma 

Member Kelly Fricke, Public Works Director, Yuma County 

Member Charles Gutierrez, Public Works Director, City of Somerton 

Member Allen Heck, Planning Director, Cocopah Indian Tribe 

 

YMPO TAC EX-OFFICIOS 

Caltrans Beth Landrum 

EPA John Kelly 

FHWA Romare Truly 

FTA Ariana Valle 

YCIPTA Shelly Kreger 

 

1. Call to Order and Declaration of Votes 

The meeting will be called to order and the City of Yuma will declare the number 

of their votes.  

 

2. Title VI of the Civil Rights ACT of 1964 

A brief message will be read out reminding members of our Title VI obligations. 

YMPO has survey cards on the TAC Website, for the public to complete. Please 

send these to JR Aguilar, YMPO Title VI Coordinator, at jraguilar@ympo.org. 

 

https://global.gotomeeting.com/join/272237325
https://global.gotomeeting.com/install/272237325
mailto:jraguilar@ympo.org
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This item is on the agenda for information only and JR Aguilar, YMPO 

Mobility Manager, will read the YMPO Title VI Statement. 

 

3. Call to the Public 

This item is to provide an opportunity for comments by the public. Individuals that 

wish to address the committee need not request permission in advance but are 

limited to three (3) minutes. 

 

4. Approval of Minutes 

The approval of the December 14, 2023, minutes. 

 

This item is on the agenda for information, discussion, and/or action. 

 
5. Election of Officers 

Every Year YMPO goes through the process of electing the officer structure for 
the year. 
 
According to YMPO Bylaws: 
Elected officers of the TAC shall serve on a rotation basis, whereby, when the 
Chair’s Position is vacated, the Vice Chair assumes the position of Chair, and 
the TAC must then elect another TAC member to serve as Vice Chair. 
 
The TAC’s Chair and Vice Chair, respectively, shall be from jurisdictions other 
than those same officer’s jurisdictions on the YMPO Executive Board. 
 
This item is on the agenda for information, discussion, and action. Mr. 

Villegas will present this item, and further information is included in an 

information summary as item 5. 

 
6. FY 2022-2045 YMPO Long-Range Transportation Plan (LRTP) Amendment 

#1 and Air Quality Conformity Status Update 
The consultant Kittleson and Associates continues to work on the FY 2022-2045 

YMPO LRTP Amendment #1 and Air Quality Conformity update. A build/no build 

interim budget test for each analysis year for conformity purpose has been 

submitted to the Interagency Consultation (IAC) for review. 

 

The Environmental Public Agency (EPA) has requested an extension of time to 

finish the review. 

 

This item is on the agenda for information, and discussion only. Mr.  Villegas 

will present this item and further details are contained in the information 

summary that is included with this agenda packet, as Item 6. 
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7. STBG Available Funding 

YMPO TAC members will be informed of the available funding balances for the 

Surface Transportation Block Grant (STBG) funds for programming. A formula 

fund for members to use on qualified projects in the region.  

 

This item is on the agenda for information and discussion only. Further 

details are contained in an information summary that is included with this 

agenda packet, as Item 7. 

 
8. Transportation Alternatives (TA) Program Update 

The TA program is a 10% set-aside of the Surface Transportation Block Program 

(STBG) Program established under the Bipartisan Infrastructure Law (BIL).  A call 

for projects went out in July and the projects were sent to the State Transportation 

Board for review and approval. The State Transportation Board approved all the 

YMPO project on November 17, 2023.  

 

This item is on the agenda for information, and comment only. YMPO IT 

Manager/Associate Planner Jeff Heinrichs will present this item and further 

details are contained in an information summary that is included with this 

agenda packet, as Item 8. 

  

9. FY 2026-2050 Long-Range Transportation Plan Update 

A notice to proceed on the consultant services for YMPO FY2026-2050 Long-

Range Transportation Update has been sent to Kittelson & Associates, Inc. 

 

Executive Director, Crystal Figueroa, has successfully negotiated the cost and an 

agreement has been reached. 

 

This item is on the agenda for information, and comment only at this stage. 

YMPO Executive Director Ms. Figueroa will present this item and further 

information is available in the information summary as item 9. 

 

10. Mobility Management Update and PASS Training 

The FTA’s 5310 program provides funding to states, and the State of Arizona 

administers funding to applicants to carry out Mobility Management activities to 

address the transit needs of senior adults and people with disabilities. The YMPO 

Mobility Manager will report on recent activities in mobility management, the 

development of PASS Training within the region, and the extension of training to 

other areas. 

 

This item is on the agenda for information, discussion only. Mr. JR Aguilar, 

Mobility Manager, will present this item, and further information is included 

in an information summary as item 10. 
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11. RAISE GRANT 2024 

The RAISE Grant Notice of Funding Opportunity (NOFO) for FY2024 has been 

released, and the deadline to apply is February 28, 2024. The YMPO was notified 

that Yuma County intends to pursue a RAISE Grant for funding for the extension 

of Avenue E from SR-195 north to connect to US-95 at Avenue D alignment and 

has requested a letter of support from YMPO to include in their application 

submittal. Members will be asked if anyone else intends to submit a 2024 RAISE 

Grant. 

 
This is on the agenda for information, discussion, and action to recommend 
approval for letter of support for Yuma County project. Ms. Figueroa will 
present this item. 

 

12. Safety Action Plan Collaboration   

The Bipartisan Infrastructure Law established the Safe Streets and Roads for All 

(SS4A) discretionary program with $5 billion in appropriated funds over 5 years, 

2022-2026. The SS4A program funds regional, local, and Tribal initiatives through 

grants to prevent roadway deaths and serious injuries. 

  

The City of Yuma applied for and was awarded an FY 23 SS4A Planning and 

Demonstration Grant to develop, complete, or supplement a comprehensive 

Safety Action Plan. YMPO Staff will introduce a possible collaboration with the City 

of Yuma to include the rest of the region in the Safety Action Plan at a cost to 

YMPO considering the programmed amount in the YMPO Unified Planning Work 

Program to carry out a safety update for the region.  

 

This item is on the agenda for information, discussion, and possible action. 

Ms.  F igueroa  will present this item and further information is included 

in an Information Summary attached as Item 12. 

 

13. YMPO and ADOT 

YMPO and ADOT staff will have the opportunity to update any other business that 

was not fully covered in previous agenda items. 

 

a. YMPO  

1. Off-System Bridge Applications  

2. HSIP Call for Projects 

b. ADOT MPD Update 

 

This item is on the agenda for information and discussion only. Fernando 

Villegas will present this item. 
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14. In-Kind Match Forms 

This item is on the agenda as a reminder that all YMPO business that any 

member or staff that does work for YMPO in any form (i.e., read, comment, 

attend meetings either in-person OR by teleconference), YMPO is able to 

capture portions, or all, of your time as ‘soft’ match for those YMPO programs. 

 

This item is on the agenda for information and discussion only.  

 

15.     TAC Status Reports 

Member agencies will have the opportunity to report the status of their projects 

(Local or Federal). A list of ongoing projects is shown in the information below. 

 

Town of Wellton: No projects listed. 

 

Yuma County: 

Avenue D/E Corridor: 16th Street to 23rd Street 

Red Cloud Mine Road 

North Frontage Road: Avenue 10E to Fortuna Road 

 

City of San Luis: 

Cesar Chavez (Juan Sanchez) Boulevard Improvements 

10th Avenue Los Alamos St. Curve Realignment 

US95-County 20 ½ St.-County 22nd Raised Medians 

County 22nd and 4th Avenue Intersection Improvements 

County 22nd and Sidewinder Rd. Traffic Signal Implementation 

 

City of Yuma: 

North End Pavement Replacement 

Pavement Marking Upgrade, Citywide 

Avenue B Reconstruction, 24th St to 16th St 

40th Street Construction, 7 1/2E to 10E 

40th Street Construction 7 1/2E to 6 3/4E 

Bridge - Ave 7E & 40th St over A Canal 

28th St Widening, 45th Ave to 33rd Dr. 

28th St Reconstruction, 8th Ave to Madison Ave and Virginia, 28th St to 27th St 

18th Street and Avenue C Traffic Signal 

Traffic Signal Flashing Yellow Turn Arrow Installation 

Traffic Signal, Pedestrian Hybrid Beacons (5 Locations) 

Traffic Signal, Pedestrian Hybrid Beacons (3 Locations) 

Hotel Del Sol Multimodal Center 

Avenue 3E and 32nd Street Median Landscape 

Traffic Operations Center 
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City of Somerton:  

County 15th and Avenue D project 

Main Street Parkview Traffic Signal 

 

ADOT: 

I-8 at the Colorado River Bridge; Repair Project 

I-8: MP 71 (West of Aztec Road) to MP 82 (East of Aztec Road) Pavement Pres. 

US-95: Rifle Range Road to Wellton-Mohawk Canal; Roadway/Bridge Widening 

 

Cocopah Indian Tribe: No projects listed. 

 

16.      Future Agenda Items 

Members will have the opportunity to suggest future items for the TAC agenda. 

a. Off-System Bridge (OSB) Applications  

b. Transportation Alternatives (TA) Program Update 

c. Defense Community Infrastructure Pilot (DCIP) Program 

 

17.      Progress Reports 

YMPO staff has provided a list of recent activities: 

a. Dec 14 - TAC Meeting (CF, JH, JR, LL) 

b. Dec 14 - Executive Board Meeting (CF, JR, JH, BD, FV, LL) 

c. Dec 14 - YMPO Monthly Update with Eliana (JR) 

d. Dec 14 - YRBC December Board Meeting (JR) 

e. Dec 14 - FY27/28 HSIP Pre-Call-for-Projects Overview (CF, FV) 

f. Dec 14 - MAG/ADOT Members: MS2 Training (CF, FV) 

g. Dec 14 - Arizona State Transportation Board Dinner (CF, JH, BD, FV) 

h. Dec 14 - Yuma Workshop 3 (Construction) (FV) 

i. Dec 15 - Arizona State Transportation Board (STB) Meeting (CF) 

j. Dec 15 - BIA Bridge Rebuilding Project Discussion (CF, FV) 

k. Dec 18 - One-On-One (review budget templates ideas) (CF, JH) 

l. Dec 18 - RTAC Board Meeting (CF) 

m. Dec 19 - Yuma PM10 SIP Update Meeting (External & Virtual) (CF, FV) 

n. Dec 19 - US Old Highway 80 - Town of Wellton (CF) 

o. Dec 20 - CAV Meeting (CF, JH) 

p. Dec 20 - US Old Highway 80 - Town of Wellton (CF, FV) 

q. Dec 20 - Yuma Roads Workshop 4 (CF, FV) 

r. Dec 21 - Project Initiation for Crane Schools TA Project (JH, FV) 

s. Dec 21 - Entrance Conference - Achieve Human Services (JR) 

t. Dec 21 - Met with Roofers Almodova for repair quote (LL) 

u. Dec 25 - Christmas Holiday Observed  

v. Dec 31 - YMPO/ ADOT 5310 Quarter Report Oct. 01, 22 - Dec. 31, 22 (JR) 

w. Jan 1 - New Year Holiday Observed 

x. Jan 4 - Hwy 80 Town of Wellton (CF, FV) 
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y. Jan 8 - Staff Meeting (CF, FV, JH, JR, BD, LL) 

z. Jan 8 - ADOT/YMPO Monthly Coordination Meeting (CF, FV, JH) 

aa. Jan 8 - YMPO-Regional Mobility Committee (5310) (JR) 

bb. Jan 9 - ADOT ATSAP TAC Meeting 1 (CF, JH) 

cc. Jan 9 - Chamber Transportation Committee (FV) 

dd. Jan 11 - YMPO Monthly Update (JR) 

ee. Jan 11 - Arizona Statewide ITS Architecture Update (FV) 

ff. Jan 11 - YMPO TAC Meeting (CF, FV, JH, JR, BD, LL) 

 

18.      Adjournment. 

Notice: In accordance with the Americans with Disabilities Act (ADA), and Section 504 of 

the Rehabilitation Act of 1973, YMPO does not discriminate on the basis of disability, 

in the admission of, or access to, or treatment or employment in, its programs, activities, 

or services. For information regarding rights and provisions of the ADA or Section 504, 

or to request reasonable accommodations for participation in YMPO programs, activities, 

or services, contact Crystal Figueroa or Fernando Villegas at 928-783-8911. 



 

Page 1 of 11 

TECHNICAL ADVISORY COMMITTEE 
REGULAR MEETING MINUTES 

Local Governments and Citizens Working Together 

TECHNICAL ADVISORY COMMITTEE (TAC) 

December 14, 2023 

Time: 9:00 a.m. 

In-Person/Virtual 

230 West Morrison Street 

Yuma, Arizona 85364 

If you wish to join our TAC meeting on your computer, tablet, or smartphone: 

https://global.gotomeeting.com/join/272237325 

Telephone: (877) 309-2073    Access Code: 272-237-325 

New to GoToMeeting? Get the app and be ready when your first meeting starts 

https://global.gotomeeting.com/install/272237325 

 

YMPO TAC MEMBERS PRESENT 

Chairman Eulogio Vera, Public Works Director, City of San Luis 

Vice-Chairman Frank Sanchez, County Engineer, Yuma County 

Member Mark Hoffman, Senior Planner, ADOT 

Member Dave Wostenberg, City Engineer, City of Yuma 

Member Charles Gutierrez, Public Works Director, City of Somerton 

Member Erika Peterson, Associate Planner, City of Yuma 

Member Joseph Grant, Public Works Director, Town of Wellton 

 

YMPO TAC MEMBERS ABSENT 

Member Susan Cowey, CIP Administrator, City of Yuma 

Member Kelly Fricke, Public Works Director, Yuma County 

Member Allen Heck, Planning Director, Cocopah Indian Tribe 

  

ADDITIONAL PRESENT 

Santos Guerrero, Yuma County 

Vamshi Yellisetty, Kittelson & Associates 

Jennifer Hobert, ADOT 

Isabell Garcia, ADOT 

Antonio Martinez, MCAS Yuma 

 

YMPO STAFF PRESENT  

Executive Director    Crystal Figueroa 

Senior Transportation Planner  Fernando Villegas 

IT Manager      Jeff Heinrichs 

Mobility Manager     JR Aguilar 

Accountant II/ Executive Assistant           Blenda Dale  

Administrative Assistant                           Lourdes Lopez 

 

https://global.gotomeeting.com/join/272237325
https://global.gotomeeting.com/install/272237325
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1. Call to Order and Declaration of Votes 

Chairman Eulogio Vera called the meeting to order at 9:00 A.M. The city of Yuma 

declared votes Dave Wostenberg (2 votes), Erika Peterson (2 votes), Susan 

Coway (1 votes). 

 

2. Title VI of the Civil Rights ACT of 1964 

The YMPO Title VI Nondiscrimination Notice to the Public was read by YMPO 

Mobility Manager, JR Aguilar. 

 

3.  Call to the Public 

There were no announcements from the public or TAC. 

 

4. Approval of Minutes 

November 16, 2023, TAC meeting minutes had been included with the agenda. 

Dave Wostenberg, City of Yuma, moved to approve the minutes and Frank 

Sanchez, Yuma County, seconded the motion, which was unanimously approved. 

 

5.        FY 2022-2045 YMPO Long-Range Transportation Plan (LRTP) Amendment      

#1 and Air Quality Conformity   

YMPO Senior Transportation Planner, Fernando Villegas, informed that Kittelson 

& Associates continues to work on the FY 2022-2045 YMPO LRTP Amendment 

#1 and Air Quality Conformity Update for Yuma County, City of Yuma and ADOT 

Projects. 

 

Mr. Villegas explained that after YMPO was informed by Environmental Public 
Agency (EPA) that YMPO 2007 emissions budget was withdrawn on June 16, 
2022, and cannot be used. The consultant resubmitted using an action/no action 
interim budget test for conformity purposes. The new document is being 
reviewed by Interagency Council and the review will take about 2 weeks.  

 

Mr. Villegas communicated that staff didn’t know if the consultant will need 
additional time after the two weeks, but a 30-day review will be needed after the 
two weeks. After the 30 days the amendment will be presented to the TAC for a 
recommendation and the Executive Board possibly will be making a 
recommendation at the end of February 2024. 
 

Mr. Villegas asked Mr. Vamshi Yellisetty from Kettleson and Associates if he had 

any additional information that he wanted to provide to the TAC members. Mr. 

Vamshi had no additional information. 

 

Mr. Sanchez, Yuma County, asked about the Avenue E project and the new 

timeframe to resubmit. Mr. Vamshi explained that FHWA requested a 30-day 
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public review after the IAC review and this is really why is taking most of the 

time.  

 

6.        FY2022-26 YMPO Transportation Improvement Program-Amendment #11 

YMPO Senior Transportation Planner, Fernando Villegas explained that during 
the review of the Long-Range Transportation Plan (LRTP) Amendment #1, 
YMPO was informed by the Federal Highway Administration (FHWA) that an Air 
Quality Conformity Analysis was not done for the most recently adopted FY2024-
2028 Transportation Improvement Program (TIP). 
 
Mr. Villegas explained that FHWA recommended moving all the projects from the 
FY2024-2028 TIP to the FY2022-2026 TIP because the Air Quality Conformity 
Analysis was approved by the FHWA. This TIP amendment #11 will move all the 
projects to the FY2022-2026 TIP so members can continue with their projects. 
Only two construction projects and one right of way project were not included as 
part of this amendment because the projects are part of the LRTP amendment 
#1. 
 
Mr. Villegas also explained that TIP amendment #11 will move all the projects 

to the FY2022-2026 TIP so members can continue with their projects. Only two 

construction projects and one right of way project were not included as part of 

this amendment because the projects are part of the LRTP amendment #1. 

 

Mr. Villegas presented the projects in red that are being proposed to be removed 

or moved to a different fiscal year and highlighted in color the projects that are 

being moved from the FY2024-2028 TIP. Mr. Villegas also explained that the 

Transportation Alternative (TA) projects have been included and the Carbon 

Reduction Projects (CRP) funding changed for the City of Yuma projects by 

ADOT recommendation. Mr. Villegas added City of Yuma will take care of 

designs of their projects, but the constructions cost increased; contingency funds 

aren’t available for this project. 

 

Mr. Wostenberg had a question for Mr. Hoffman regarding the TA project for the 

Crane School District and he wanted to know if the City of Yuma was taking the 

lead on this project. Mr. Hoffman didn’t have an answer to the question. 

However, Mr. Hoffman will be contacting Mr. Wostenberg to give him an answer.  

 

Mr. Sanchez asked why in fiscal year 2023 a county project shows the Avenue 

E extension from County 23rd to County 16th and in fiscal year 2024 the project 

is being shown to County 18th. Mr. Villegas explained that the LRTP identifies 

this project from County 23rd to County 18th only and staff must follow the LRTP. 

 

Mr. Gutierrez informed that a TIP amendment was done to extend the project to 

County 16th Street. Mr. Hoffman explained that the concern was the TIP needs 

to be consistent with the Long-Range Plan for conformity and the next TIP 
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amendment will include the correct project limits. 

 

Mr. Sanchez asked Mr. Hoffman if there are any issues using the SMART grant 

if the project is not identified with the right limits. Mr. Hoffman doesn’t see this 

as an issue with the AZ SMART grant. Mr. Sanchez also explained that in 

February the federal RAISE grant will be submitted showing different project 

limits. Mr. Hoffman thinks that it will not have an effect since another amendment 

will be made as soon as the LRTP amendment is approved.  

 

Ms. Figueroa proposed reaching out to Lisa Danka to confirm that there are no 

issues with the AZ SMART grant. Mr. Hoffman mentioned that he will reach out 

to her and confirm.     

 

Mr. Villegas also presented the transit table with the proposed changes. 

 

Dave Wostenberg, City of Yuma, moved to rescind the motion approved on 

June 29, 2023, by the Executive Board, of the YMPO FY 2024-28 TIP, 

Resolution #155, and subsequent amendments thereafter (#1 and #2) of the 

FY 2024-28 Tip adoption and Frank Sanchez, Yuma County, seconded the 

motion, which was unanimously approved. 

 

Joseph Grant, Town of Wellton moved to recommend approval of the YMPO 

FY2022-26 TIP Amendment #11 to the Executive Board and Frank Sanchez, 

Yuma County, seconded the motion, which was unanimously approved. 

 

7. Off-System Bridge (OSB) Call for Projects 

YMPO Senior Transportation Planner, Fernando Villegas, informed that this item 
on the agenda was for information only and the item is on the agenda as a reminder 
that the dateline to submit projects for the Off-System Bridge is December 30, 
2023, and no projects have been submitted to YMPO as of today. 

 

Dave Wostenberg informed that the City of Yuma is preparing to submit two 

projects to YMPO. One for Avenue 4E and 30th Street over the B lateral bridge and 

the second project on Avenue 9E over the South Gila Canal. 

 

8.        The Transportation Alternatives (TA) Program Update 

Jeff Heinrichs, YMPO IT Manager/Associate Planner, presented this item.  

 

Mr. Heinrichs informed the TAC member that the three TA projects submitted to 

the State Transportation Board were approved.  

 

Mr. Heinrichs also informed the TAC members that the next step is to submit the 

project initiation packets to ADOT. 
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Mr. Wostenberg informed that he contacted the ADOT LPA group, and he was 

informed that the project needed to be on the STIP before we can do the project 

initiation.  Mr. Wostenberg asked Mr. Hoffman if these projects will be on the STIP 

by December 31st, 2023. Mr. Hoffman thinks that if the Executive Board approves 

amendment #11 by today it should be included. 

 

Mr. Hoffman asked about the Crane Elementary School district project. Mr. 

Wostenberg informed that the project was for a HAWK (High-Intensity Activated 

CrossWalK) or for a traffic signal on 21st Drive and 28th Street.   

  

9.        FY2026-2050 Long-Range Transportation Plan Update 

Ms. Figueroa informed the TAC members that On November 9, 2023, YMPO 

advertised for the Request For Proposal (RFP) to the update the FY2026-2050 

LRTP. The RFP was sent electronically to over 30 consultant firms and it was 

posted on the Yuma Daily Sun newspaper for two days. December 7, 2023, was 

the dateline to submit their proposals to YMPO.  

 

Ms. Figueroa informed that YMPO received one proposal and the TAC members 

scored the proposal. The TAC members can make a recommendation to the 

Executive Board.  

 

Ms. Figueroa informed the TAC members that the cost needs to be negotiated 

with the consultant and there is an area in the scope of work regarding 

transportation management area (TMA) that can be removed and reduce the 

cost. 

 

Ms. Figuera recommended the TAC members to award the contract to the 

consultant contingent upon negotiation to reduce the cost proposal. 

 

Frank Sanchez, Yuma County moved to recommend approval on awarding the 

contract contingent upon negotiation to reduce the cost to the Executive Board 

and Dave Wostenberg, City of Yuma, seconded the motion, which was 

unanimously approved. 

 

10.    Arizona 2024 Safety Performance Projections (Targets) 

Mr. Villegas presented the information on this item and informed the TAC members 

that On August 31, 2023, the Arizona Department of Transportation (ADOT) 

formally established Safety Projections for the state of Arizona for 2024. These 

Safety Projections (SP) are based on the Safety Performance Measures 

established by the Federal Highway Administration’s (FHWA) Safety Performance 

Management (Safety PM) final ruling and are based on five year rolling averages. 
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Mr. Villegas showed a comparison with the previous year 2023 safety projections 

stating that the number of fatalities increased and the rate of fatalities. 

 

Mr. Villegas informed that ADOT is requesting a letter from YMPO within 180 days 

of the effective date, August 31, 2023, indicating whether YMPO supports ADOT’s 

Safety Projections or identifying YMPO’s Safety Projections. 

 

Mr. Sanchez stated that this item is to adopt ADOTs targets that YMPO has used 

in the past and YMPO has not adopted its own targets. Mr. Gutierrez stated that 

it will be very difficult trying to adopt our own targets, it was easier for us to adopt 

the numbers from the state. Mr. Hoffman stated that if you develop your own 

targets there is a lot of administrative work that needs to be done by YMPO and 

the numbers are a trend based on previous data. 

 

Mr. Sanchez asked if staff had data just for Yuma County. Mr. Gutierrez stated 

that it was developed in LRTP and Safety Plan for YMPO. Mr. Hoffman asked if 

Mr. Sanchez was looking for the numbers that show Yuma County and Mr. 

Sanchez just wanted to see if the numbers increased or decreased locally. Mr. 

Hoffman stated that probably Mona, Safety Program Manager with ADOT 

probably has the numbers. Mr. Sanchez wanted to know how the area is doing 

compared with the rest of the state.  

 

Ms. Peterson asked how often the data is available and Mr. Hoffman stated that 

the data is available yearly.  

 

Dave Wostenberg, City of Yuma moved to recommend adoption of the Arizona 

2024 Performance Projections to the Executive Board and Charles Gutierrez, 

City of Somerton, seconded the motion, which was unanimously approved. 

 

11. FY 2024 Defense Community Infrastructure Pilot (DCIP) Program 

 Opportunity 

Mr. Heinrichs informed TAC members about a $13M grant that was executed 

for YMPO by ADOT at the end of September 2022 for the US-95. Mr. Heinrichs 

added that YMPO did not participate in this grant in 2023. Mr. Heinrichs stated 

that Grant is available again in January 2024 and we should find out 

appropriations for the program and in March 2024, when notice of opportunity 

arrives, YMPO applies. Mr. Heinrichs added it is 90 days to submit for grant and 

YMPO would be pursuing the grant at that time.  

 

Ms. Figueroa addressed TAC members stating that in FY 22, YMPO hired a 

consultant to do the grant writing for that application and that YMPO was the 

direct recipient; however, there was a pass-through to ADOT that was 

administrating the project. Ms. Figueroa then stated that considering the grant 
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writing process, this item would be presented to the Executive Board for 

consideration and direction. 

  

12. 2024 YMPO TAC Meeting Schedule 

Mr. Villegas informed TAC members that 2024 YMPO Technical Advisory 

Committee (TAC) meeting schedule is being submitted for review and comment 

and that normal criteria has been followed; TAC meetings are scheduled for the 

second Thursday of each month start at 9AM. All meetings will be held at YMPO 

230 W. Morrison St Yuma, AZ 85364. Mr. Villegas added that meetings will be 

readily available virtually on GoTo Meeting Virtual Platform. 

 

13. YMPO and ADOT 

Mr. Villegas informed TAC members that ADOT has released a Notice of 

Funding Opportunity for the NOFO Raise Grant. Mr. Villegas stated the 

deadline to apply is February 28, 202. 

 

Mr. Villegas informed TAC members that ADOT is doing a call for projects for 

Arizona Safety Improvement Program FY 27, 28. Mr. Villegas then added the 

official call for projects is January 4th, 2024 with a webinar being offered January 

18th, 2024. Mr. Villegas added that the last day to submit applications is May 

3rd, 2024. Changes to the program include applications being reviewed by 

ADOT consultants. Mr. Villegas continued by informing members that the 

design cost must be at least $150K, no less than that and construction cost no 

less than 500K. 

 

Mr. Wostenberg asked Mr. Villegas if the Arizona Safety Improvement program 

is asking to submit a list of projects with the application. Mr. Villegas answered 

they aren’t. 

 

Ms. Figueroa addressed TAC members by asking if Yuma County is going to 

be applying for the RAISE grant. Mr. Sanchez answered that Yuma County will 

be applying for RAISE grant and have already hired a consultant who is working 

on the design. 

 

Mr. Hoffman addressed TAC members to inform them that the State Long 

Range Transportation plan was approved by the State Transportation Board 

with a change. Mr. Hoffman explained the change was a 7% of funding for 

expansion in the greater Arizona area. Mr. Hoffman added that ADOT is 

updating the statewide climbing and passing lane state system so that could 

potentially include Yuma County for the south-west district. 

 

14. In-Kind Match Forms 

This item is on the agenda as a reminder that all YMPO business that any 



December 14, 2023, YMPO Technical Advisory Committee Minutes 

member or staff that does work for YMPO in any form (i.e., read, comment, 

attend meetings either in-person OR by teleconference), YMPO is able to 

capture portions, or all, of your time as ‘soft’ match for those YMPO programs. 

 

Mr. Villegas stated that everyone has their In-Kind forms in person.  

 

15.     TAC Status Reports 

Member agencies will have the opportunity to report the status of their projects 

(Local or Federal). A list of ongoing projects is shown in the information below. 

 

Town of Wellton:  

No projects listed. 

 

Yuma County: 

Mr. Sanchez provided the following updates: 

Avenue D/E Corridor: 16th Street to 23rd Street – They received the Air Conformity 

Analysis, and it was sent to ADOT so it will need to get retracted. Yuma County is 

still working on an IGA for final design with ADOT without the environmental being 

completed. 

Martinez Lake and Red Cloud Mine Road – FHWA received a proposal from a 

contractor. As expected, paving was three times more than what Mr. Sanchez 

anticipated because the proposal is to haul asphalt from Tucson. 

North Frontage Road: Avenue 10E to Fortuna Road - The contractor is working on 

the storm drains and utility conflicts still exist.  

 

City of San Luis: 

Mr. Vera was not present for the update. 

Cesar Chavez (Juan Sanchez) Boulevard Improvements -  

County 24th Street (additional 25M Rural Transportation Grant) 

10th Avenue Los Alamos St. Curve Realignment   

US95-County 20 ½ St.-County 22nd Raised Medians  

County 22nd and 4th Avenue Intersection Improvements  

County 22nd and Sidewinder Rd. Traffic Signal Implementation  

 

City of Yuma: 

Mr. Wostenberg provided the following updates: 

North End Pavement Replacement – Should be done by February 2024. 

Avenue B Reconstruction, 24th St to 16th St – Should be starting around April or 

May. 

Pavement Marking Upgrade, Citywide - HSIP project – construction next year 

Pedestrian Hybrid Beacons - 2 projects: 8 hawks installed thought the City. 

Traffic Signal Flashing Yellow Turn Arrow Installation - 3 intersections. HSIP 

project, design this year and construction the next year. 
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40th Street Construction, 7 1/2E to 6 3/4E - Almost finished design. Construction 

scheduled for FY 25. 

Bridge - Ave 7E & 40th St over A Canal – On the way right now. 

28th St Widening, 45th Ave to 33rd Dr. - Yuma County water users relocating 

facilities/laterals.  

18th Street and Avenue C Traffic Signal - Currently on hold revaluating project 

maybe a HAWK would be a better use. 

Hotel Del Sol Multimodal Center -Met with FHWA regarding contract. Consultant 

on board. 

40th Street Construction 6E to Fortuna Road - Working on IGA with Yuma 

County and ADOT to include portion of 10E and Fortuna Road. 

Avenue 3E and 32nd Street Median Landscape – No update 

28th St Reconstruction, 8th Ave to Madison Ave and Virginia, 28th St to 27th St -

will be getting started on this project. 

Traffic Operations Center – Under contract. 

Transportation Master Plan – One submittal being reviewed. 

Safety Action Plan – Talked to FHWA informed that we wanted to work with the 

region, and we will work with YMPO and will discuss possible IGAs and 

additional cost. Ms. Figueroa mentioned that she approached Mr. Wostenberg 

about helping to incorporate the rest of the region as part of the City of Yuma 

Safety Action Plan. 

 

City of Somerton:  

Mr. Gutierrez left the meeting, and he was present for an update. 

County 15th and Avenue D project  

Main Street Parkview Traffic Signal  

 

ADOT: 

I-8 at the Colorado River Bridge; Repair Project. (Complete) 

I-8: MP 71 (West of Aztec Road) to MP 82 (East of Aztec Road) Pavement Pres. 

(75% complete) 

US-95: Rifle Range Road to Wellton-Mohawk Canal; Roadway/Bridge Widening 

(54% complete)  

 

Cocopah Indian Tribe: No projects listed. 

 

16.      Future Agenda Items 

Members will have the opportunity to suggest future items for the TAC agenda. 

a. STBG call for projects. 

b. FY 2026-2050 YMPO Long-Range Transportation Plan. 

c. Off System Bridge (OSB) Call for Projects. 

d. Defense Critical Infrastructure Program (DCIP). 

e. Safety Action Plan. 
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Mr. Villegas introduced this list which he made. Ms. Figueroa suggested the Safety 

Action Plan be added as this would create funding opportunities.  

 

17.      Progress Reports 

YMPO staff has provided a list of recent activities: 

a. Nov 9 - TAC Meeting (CF, JR, JR, FV, NC) 

b. Nov 9 – Release LRTP RFP (CF, FV, JH) 

c. Nov 14 - ADOT/YMPO Monthly Coordination Meeting (CF, FV, JH) 

d. Nov 14 - YMPO Regional Mobility Committee (JR) 

e. Nov 14 - Traffic Counting Meeting (CF, JH) 

f. Nov 15 – Bookkeeper interview (CF, BD, JH) 

g. Nov 15 - YMPO Air Quality Follow Up (CF, FV) 

h. Nov 15 - State Transportation Board Dinner, December 14, 2023 (CF, BD) 

i. Nov 15 - ADOT/YMPO Monthly Coordination Meeting (CF, FV, JH) 

j. Nov 15 - YMPO Recognition of Achievement for Excellence Award from 

GFOA- Presented by City of Yuma (CF, BD) 

k. Nov 16 – YMPO TAC Meeting (CF, FV, JR, JH) 

l. Nov 16 – Bookkeeper Interview (CF, BD, JH)  

m. Nov 17 - Arizona State Transportation Board Meeting in Wickenburg (CF) 

n. Nov 20 - RTAC Advisory Committee Meeting (CF) 

o. Nov 20 - City of Yuma CRP Projects (FV) 

p. Nov 21 - Yuma PM SIP Update Meeting (CF, FV) 

q. Nov 21 - RFQ Evaluation Mtg - Integrated Multimodal Transportation Master 

Plan (CF) 

r. Nov 27 - RTAC Board Meeting (CF, FV) 

s. Nov 28 – Meeting with Francisco Sanchez – Project Review (FV) 

t. Nov 29 – AZSTB Attendee List for December 14th (CF) 

u. Nov 30 - Yuma Workshop 2 - Roads (CF, FV) 

v. Nov 30 - CAV Meeting (CF) 

w. Nov 30 - UPWP Amendment #2 rough draft (CF, BD) 

x. Nov 30 - YMPO LRTP Amendment #1 Regroup (CF, FV) 

y. Dec 4-5 – Audit - Walker & Armstrong on-site visit 

z. Dec 5 – UPWP Amendment #2 review (CF, BD) 

aa. Dec 5 – Yuma Workshop #3 Roads (CF) 

bb. Dec 5 – USDOT Navigator December Webinar (FV) 

cc. Dec 7 – Mobility Managers Meeting (JR) 

dd. Dec 4 – Staff meeting (CF, BD, JR, JH, FV, RA) 

ee. Dec 11 – RTAC Advisory Committee Meeting (CF) 

ff. Dec 11 – ADOT/YMPO Monthly Coordination Meeting (CF, FV, JH) 

gg. Dec 12 – Yuma Workshop #2 Construction (CF, FV) 

hh. Dec 14 – TAC Meeting (CF, JH, JR, LL) 

ii. Dec 14 – Executive Board Meeting (CF, JR, JH, BD, FV, LL) 
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18.      Adjournment. 

Notice: In accordance with the Americans with Disabilities Act (ADA), and Section 504 of 

the Rehabilitation Act of 1973, YMPO does not discriminate on the basis of disability, 

in the admission of, or access to, or treatment or employment in, its programs, activities, 

or services. For information regarding rights and provisions of the ADA or Section 504, 

or to request reasonable accommodations for participation in YMPO programs, activities, 

or services, contact Crystal Figueroa or Fernando Villegas at 928-783-8911. 



YMPO SUMMARY AGENDA ITEM #5 
Election of Officers 

 
DATE: January 11, 2024 
 
SUBJECT: Election of Officers 
 
SUMMARY: 
Every Year the YMPO goes through the process of electing the officer structure for the 
calendar year.  
 
According to the YMPO BYLAWS: 
Technical Advisory Committee: 
 

• Elected officers of the TAC shall serve on a rotation basis, whereby, when the   
Chair’s position is vacated, the Vice Chair assumes the position of Chair.  The TAC 
must then elect another TAC member to serve as Vice Chair. 
 

• The TAC’s Chair and Vice Chair, respectively, shall be from jurisdictions other than 
those same officer’s jurisdictions on the YMPO Executive Board. 

 
Current 
 
2023 Technical Advisory Committee 
 
Chair – City of San Luis – Eulogio Vera, Public Works Director  
Vice Chair – Yuma County – Frank Sanchez, County Engineer 
 
2023 Executive Board 
 
Chair – City of Yuma – Gary Knight, Council member  
Vice Chair – Town of Wellton –Cecilia McCollough Vice Mayor 
 
Possible Rotation 

 



 
 
ACTION NEEDED: 
This item is on the agenda as information, discussion, and/or action 
 
CONTACT PERSON: 
Fernando Villegas, Senior Transportation Planner 



YMPO INFORMATION SUMMARY for Agenda Item 6 
FY 2022-2045 YMPO LRTP Amendment #1 and Air Quality Conformity 

Status Update 

 

DATE: January 11, 2024 

 

SUBJECT: FY 2022-2045 YMPO LRTP Amendment #1 and Air Quality Conformity 

Status Update 

 

SUMMARY: 

The consultant Kittleson and Associates continues to work on the FY 2022-2045 YMPO 

LRTP Amendment #1 and Air Quality Conformity update. A build/no build interim budget 

test for each analysis year for conformity purpose has been submitted to the Interagency 

Consultation (IAC) for review on December 11, 2023. 

The Environmental Public Agency (EPA) has requested an extension of time to finish the 

review. The Executive Director informed Mr. John Kelly, Senior Planner with EPA, that 

YMPO would like to have their comments by January 12, 2024, since projects are on 

hold. 

As of today, we have not received any comments from EPA. 

Below is an anticipated timeline for completion and final approval of the YMPO 2022-

2045 YMPO LRTP Amendment #1 and Air Quality Conformity Update. 

DATE ACTIVITY 

12/11/2023 
Consultant submits LRTP Amendment #1 and Air Quality 
Conformity Update to Interagency Council (IAC) for review 

12/11/2023 to 1/12/2024 IAC Review & comment period (4 weeks) 

1/13/2024 to 1/23/2024 Consultant to address IAC comments 

1/24/2024 to 2/24/2024 Start of 30-day public review period 

3/14/2024 
TAC draft review and recommended approval to Executive 
Board  

3/28/2024 Possible Executive Board approval 

3/29/2024 
Submit final LRTP Amendment #1 and Air Quality Conformity 
update to ADOT. ADOT to share with FHWA for final approval 

 

PUBLIC INPUT: 

There has been limited public input on this subject, to date. 

 



ACTION NEEDED: 

This item is on the agenda for information, discussion only.  

 

CONTACT PERSON: 

Fernando Villegas, Senior Transportation Planner 



YMPO INFORMATION SUMMARY for Agenda Item 7 
 STBG Available Funding  

 
DATE: January 11, 2024 
 
SUBJECT: STBG Available Funding 
 
SUMMARY:  
STBG is a federal-aid highway flexible funding program that funds a broad range of 

surface transportation capital needs. YMPO programs STBG funds for primarily 

construction projects. Several projects have been programmed for FFY 2024 – 2028 to 

include LTAP. The remaining STBG funds highlighted are available for programming.  

Members could look at projects that were developed during the YMPO 2022-2045 Long-

Range Transportation Plan (LRTP). Project development should be a project that was 

submitted and had the Air Quality Conformity Analysis (AQCA) during the development 

of the LRTP.  

 

The STBG funds can be used primarily on urban minor collector and above classification 

on the Federal program YMPO receives.  

 

FY2022-26 TIP Amendment #11 was recently approved and the available funding for 

Surface Transportation Block Grant (STBG) funds changed.  

 

The table below identifies the projects that have been programmed and available funding 

for each fiscal year.  

 
 
ACTION NEEDED: 
This item is on the agenda for information and discussion only. 
 
CONTACT PERSON: Fernando Villegas Senior Transportation Planner 



YMPO INFORMATION SUMMARY for Agenda Item 8 
Transportation Alternatives (TA) Program Update 

 

DATE: December 14, 2023 

 

SUBJECT: Transportation Alternatives Program (TAP) Update 

 

SUMMARY: 

 
The TA Program is a 10% set-aside of the Surface Transportation Block Grant (STBG) 

Program.  In FY 24 there was $18M available under the TA program and all 30 TA projects 

being approved by the State Transportation Board.   

 

The Project Initiation step with the ADOT LPA section deadline was December 31st.  The 

regional YMPO TA projects have been incorporated into the TIP and were submitted to 

ADOT for inclusion into the state-wide eSTIP/STIP.   

 

By February 29, 2024 project sponsors need to complete an IGA/JPA agreement with the 

appropriate government agency.  Upon execution of the agreement, project sponsors will 

be invoiced by ADOT for the local funding needed. Funds should be provided to ADOT 

by March 31, 2024, so that federal funding authorization can be secured. 

 

Date Major Deadlines 

July 20 – August 31 Call for projects – Done 

Jul 20 – Sep1 Screening Applications / ADOT Review – Done 

Jul 20 – Sep 29 Evaluation Application Submittal Period – Done 

Sep 29 – Oct 13 TA Technical Advisory Committee Review – Done 

Oct 25, 2023 TAC Results Review Meeting – Done 

Nov 17, 2023 State Transportation Board Approval Period - Done 

Dec 31, 2023 
Submit “project initiation” packets to ADOT LPA – Link: 

Project Initiation | Department of Transportation (azdot.gov) - Done 

Jan 31, 2024 TA projects funding amounts programmed into TIP - Done 

Feb 29, 2024 Attain IGA/JPA with the government agency 

Mar 31, 2024 Submit local match funds to ADOT  

Apr 19, 2024 ADOT will secure federal authorization for TA funds 

PUBLIC INPUT: 

There has been no public input on this subject, to date. 
 

ACTION NEEDED: 

This item is on the agenda for information, and comment only. 

 

CONTACT PERSON: 

Jeff Heinrichs IT Manager/Associate Planner 

https://azdot.gov/business/programs-and-partnerships/local-public-agency/project-initiation


YMPO INFORMATION SUMMARY for Agenda Item 9 
FY 2026-2050 YMPO LRTP Update 

 

DATE: January 11, 2024 

 

SUBJECT: FY 2026-2050 YMPO LRTP Update 

 

SUMMARY: 

As previously presented during December 14, 2023, TAC meeting, one proposal was 

received following the request for proposal release of the FY 2026-50 YMPO Long-Range 

Transportation Plan (LRTP) update. Members had the opportunity to review the total 

ranked scores and recommended contract award to the qualified consultant Kittleson & 

Associates, Inc to the YMPO Executive Board contingent on negotiation with consultant 

to reduce cost proposal. The Board authorized the Director to negotiate agreement 

accordingly.  

 

YMPO Executive Director successfully negotiated a revised scope of work that reduced 

the cost to under the budget amount for the LRTP of $412,000. This effort is primarily 

funded with FHWA Metropolitan Planning funds (PL), some FTA 5305d Consolidated 

Planning Grant funds, and STBG funds.  The agreement is finalized and a Notice to 

Proceed was issued to the consultant in early January, with a development timeframe of 

sixteen months to complete the study effective prior to the previous FY 2022-2045 LRTP 

lapse. A draft revised scope of work, cost proposal, is provided with outlined revisions in 

a red square to show modified areas, including a revised project schedule to reflect early 

Highway Safety Application Program efforts. A kickoff meeting is anticipated in the next 

few days with YMPO staff and consultant.  

 

TAC members will have the opportunity to comment, ask the consultant and YMPO staff 

questions on revised work plan, cost proposal, and project schedule.  

 

PUBLIC INPUT: 

There has been limited public input on this subject, to date. 

 

ACTION NEEDED: 

This item is on the agenda for information, and comment only at this stage. 

 

CONTACT PERSON: 

Crystal Figueroa, Executive Director. 

 



 

FY 2026-2050 YMPO LONG-RANGE TRANSPORTATION PLAN UPDATE 
                     MOVING FORWARD TOGETHER  1 

1. Introduction 
Since the completion of the Yuma Metropolitan Planning Organization (YMPO) 2045 Regional Long-Range Transportation Plan (LRTP), the YMPO region and the 
Nation have experienced significant changes, including the development of multiple multimodal transportation improvements by member agencies, the enactment 
of the Bipartisan Infrastructure Law (BIL) that has created numerous new funding resources, and the economic surge that has occur since the COVID-19 pandemic 
subsided. All of these changes necessitate a fresh perspective on the region’s current and future transportation needs. Through our conversations with your staff, 
we understand that the following are key objectives of this project: 

 

Voice of the Community 
Reflect the voices of residents, 
businesses, and visitors 

 

 

Supports Development  
Infrastructure to local and 
regional economic growth  

 

 

Systematically Address Mobility  
Action plan to improve circulation, 
congestion, safety, and mobility in 
the region  

        

 

Forward Thinking and 
Sustainable 
Preserve the existing system 
while addressing its deficiencies 

 

 

Sets Region Up for Success 
Proactively plan for potential 
funding and MPO status changes 

 

 

Provides Travel Options 
Multimodal transportation options 
for people of all ages and abilities 

Project Understanding and Approach 
With a primary goal of developing an achievable improvement and implementation plan to systematically implement projects to address near- and long-term 
mobility, safety, pavement, bridge, and freight needs, the 2026-2050 YMPO LRTP provides an exciting opportunity to develop a plan that helps the region move 
smarter and more sustainably for the future. Building on the previous plan, the 2026-2050 LRTP needs to further address and incorporate all modes, solutions to 
fund potential improvements, and establish a path towards not only meeting the region’s transportation needs but ensuring performance targets are met.  The 
graphic below illustrates our general approach to completing the LRTP.  

PHASE 1 PHASE 2 PHASE 3 PHASE 4 
UNDERSTANDING THE NEEDS OF THE 

REGION AND MEMBER AGENCIES 
EVALUATE POTENTIAL 

IMPROVEMENTS 
DEVELOP A DRAFT PRIORITIZED 

ACTION PLAN 
ACCEPTANCE AND 
IMPLEMENTATION 

• Legislative Review 
• Existing and Future Conditions 

and Assessment 
• Updated TransCAD Model 

• List of Multimodal 
Improvements (Unconstrained) 

• Funding Scenario Analysis 
• Draft Performance-Based 

Project Portfolio 
 

• Revised Prioritized Project 
Portfolio 

• Travel Demand and Congestion 
Management 

• Air Quality Conformity 

• Action Plan 
• Competitive Grant Action Plan 
• Final LRTP 

EVALUATE EVALUATE EVALUATE 

COMMUNITY 
ENGAGEMENT #1 

COMMUNITY 
ENGAGEMENT #2 

COMMUNITY 
ENGAGEMENT #3 
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Major Issues, Challenges, and Opportunities  
The Kittelson team understands the issues, constraints, and opportunities that form the context of this project. Our team is prepared to successfully provide 
transportation planning, traffic analysis, cost estimating, project prioritization, public outreach, modeling, air quality analysis, and economic analysis services to 
develop the 2050 YMPO LRTP. The following is our understanding of issues and concerns to be addressed developing the LRTP. 

CHALLENGE: Bipartisan Infrastructure Law Requirements 
With legislative and policy changes occurring since the 2045 RTP, the 2050 
LRTP must account for and coincide with federal legislation changes and 
performance measurement targets initiated by the BIL. Under these 
regulations, all regional agencies are still required to establish performance 
targets to be eligible as a funding recipient. 

CHALLENGE: Transportation Management Area (TMA) 
Despite the 2020 Census population counts finding the region did not exceed 
the 200,000-population threshold to become a designated TMA, preparing 
for the 2030 census and TMA designation will be important throughout this 
LRTP update. 
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 Congestion Management Plan.  We will develop a preliminary 
Congestion Management Plan that YMPO can formalize after TMA 
status. 

 Forecast Federal Funding Levels. Under TMA status, the YMPO 
would receive direct sub allocation of federal funds. We will 
develop funding scenarios that estimate potential funding levels 
based on historical funding levels and projected funding outlooks. 

 Linking TIP Selection.  As YMPO becomes a TMA, it will need to 
link TIP project selection with the LRTP. We will structure the LRTP’s 
short-term plan to facilitate easy transition to a TIP. 

 
 

CHALLENGE: Air Quality Conformity 
The YMPO region is in nonattainment status for PM10 and Ozone within their 
planning boundary. The MPO has the responsibility to ensure that transportation 
plans and programs within the planning boundary conform to the state and national 
air quality standards. The Kittelson team is uniquely qualified to help the YMPO meet 
conformity standards.  

CHALLENGE: Safety and Transit After COVID-19 
Understanding the impacts of the COVID-19 pandemic on the traditional planning 
process, as well as the long-term economic and social impacts is critical to developing 
a plan that moves YMPO into the future.  
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 Assessing Transit Impacts. The pandemic has a particularly dramatic 
effect on transit agencies throughout the country. Many agencies saw 
ridership drop significantly, yet to return to pre-pandemic levels. 
Leveraging the work done on the recent YCIPTA Short Range Transit 
Plan, our team will take a fresh look at transit needs, to understand 
where improvements can be made to support transit riders.   

 Ensuring Multimodal Safety. Crash rates have increased over the past 
5 years for both fatal and severe injuries. While total fatalities in Yuma 
County decreased by 3 in 2022, to continue reversing the trend, the 
YMPO must leverage federal funding and reframe its approach to traffic 
safety. Our team can identify and recommend strategic projects to 
advance safety outcomes for all users.  
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  Federal and State Compliance Checklist. We will develop a 

checklist outlining current state and federal RTP requirements to 
identify areas of the 2045 RTP that must be updated to meet 
policies and requirements. 

 Performance Based Evaluation. Study roadways will be evaluated 
against performance targets to identify areas of no, low, medium, 
or high level of need by performance area. These needs will inform 
project identification and prioritization. 
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 Understanding Process and Methods. For the 2045 LRTP, our team 
completed the Air Quality Conformity Analysis for the MPO, navigating 
the complexities of EPA rules and MOVES model to demonstrate the 
plan shows conformity with air quality standards. 

 Leveraging Relationships. The Kittelson team has relationships with 
local agency partners and state and federal contacts to gather 
appropriate data and information to perform the analysis, and to 
understand, and identify any new requirements at the state and federal 
levels. This ensures a compliant analysis and helps move the YMPO 
towards PM10 and Ozone attainment.  
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OPPORTUNITY: Building on What we Know! 
YMPO and local agencies have significantly invested in understanding the 
multimodal transportation needs through various multimodal plans. The 
members of our team are developers of many of these plans (including the 
YMPO Strategic Transportation Safety Plan, Bicycle and Pedestrian Safety 
Plan, and the Binational San Luis Transportation Plan), which eliminates the 
learning curve and saves time and money! 
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 Safety. Greenlight will leverage their prior experience to perform 
quick updates to the transportation safety conditions and 
priorities. We will also prepare up to 8 7 HSIP applications as 
part of the LRTP efforts. 

 Active Transportation Demand. Increasingly YMPO residents are 
wanting more travel options. Leveraging the previous plan, our 
team will identify additional active transportation improvement 
projects to address critical regional connectivity needs to schools, 
businesses, trails, and other key destinations.    

 Incorporating Big Data. In-house, Kittelson has access to big data 
sources like Replica that provide precise information on highway 
bottlenecks, travel patterns, multimodal conditions, and truck 
information to help form a comprehensive understanding of the 
region’s needs.   

 Getting the Word Out. The previous LRTP was conducted during 
the height of the COVID-19 pandemic, limiting engagement 
opportunities. We will leverage our lessons learned to conduct a 
multi-phased engagement process that incorporates online and in-
person engagement opportunities. 

 Synergy with the Yuma Transportation Master Plan. The 
Kittelson team was selected to complete the Yuma TMP update, 
which will be happening on a parallel timeline to the LRTP. Having 
the same teamwork closely with Yuma and YMPO staff will save 
time and ensure beneficial coordination strategies to make the 
most of competitive funding pursuits. At the same time, our team 
understands that YMPO supports agencies across the planning 
boundary and will work closely with each agency to ensure LRTP 
projects meet local needs.  

OPPORTUNITY: Leveraging Funding Opportunities 
The YMPO region is in the early stages of evaluating the potential for a 
regional transportation funding initiative. In addition to this potential source 
of funding, this LRTP could be leveraged to help the YMPO and member 
agencies take advantage of new federal discretionary funding sources that 
the region may be well positioned to compete for.  

OPPORTUNITY: Supporting Border Trade 
The LRTP update is a unique opportunity to build on recent planning efforts 
including the 2023 Arizona – Sonora Border Infrastructure Master Plan 
(BIMP), 2022 City of San Luis Port of Entry Impact Study, and the 2023 YMPO 
Rail/Heavy Freight Alignment Study.  
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 New Funding Lense. Recent funding initiatives such as Safe 
Streets for All, Reconnecting Communities, PROTECT and RAISE 
Grants, and whole of government Justcie40 initiative provides 
new opportunities to build funding. Our team understands these 
new funding opportunities and can help the YMPO identify 
sources that best suite the region.  

 Funding Scenarios. We plan to help YMPO evaluate various 
funding scenarios in relation to the projects that can be 
accomplished to support the transportation funding initiatives. 

 Dual Use Graphics, Messaging, and Collateral. We’ll leverage 
the LRTP efforts to create graphics, messaging, branding, and 
other material to support both the LRTP and future 
transportation funding initiatives if needed. 
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 Cross-Border Movement. Using big data sources, our team can 
understand cross-border travel patterns, including origin-
destination information. This helps us understand the corridors 
and their specific user needs to address cross-border traffic.  

 Border Infrastructure. This LRTP allows modal projects that 
support goods movement to be positioned for funding. Our 
careful review of freight, rail and air needs, along with our review 
of previous plans will help tailor those projects to meet trade 
needs along the border and implement previous planning work. 
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The Kittelson Team 
Our team was designed to deliver.  To meet federal deadlines, we have developed a team with a deep bench of planners, engineers, analysts, and engagement 
experts that bring years of experience working together to create LRTPs that not only meet federal requirements but provide member agencies with an action plan 
for addressing short- and long-term mobility needs. The following illustrates the Kittelson team members and the benefits of each firm to this project. 

THE KITTELSON TEAM PROJECT ROLE BENEFITS TO THIS PROJECT 

 

Kittelson & Associates (Kittelson) is known across Arizona 
for developing performance-based, solutions-driven 
transportation plans and innovative approaches that 
maximize scarce funding to improve multimodal conditions. 
Collectively, our team has worked on over 50 long-range 
transportation plans in Arizona and around the Country. 

• Project Management 
• Multimodal Planning/Modeling 
• Border and Freight Movement 
• Emerging Technologies 
• Stakeholder/Community Outreach 

• Extensive experience working in the region (2045 
LRTP, Binational Study, San Luis Trans. Plan)  

• Developed 25+ LRTPs in Arizona alone 
• National expertise in funding initiatives 
• Solid track record delivering defensible plans 

 

Kimley-Horn has become a leader in developing local and 
regional multimodal long-range transportation plans. Kimley-
Horn’s extensive history developing multimodal improvement 
plans and grants brings a first-hand understanding in the 
complex needs of this plan.  

• Transit Integration 
• ITS 
• Border Regional Commodity Flow 
• Cost Estimation/ Financial Analysis 

• Leading (with support from Kittelson) the 
upcoming Yuma Transportation Master Plan 

• Over 35 TMPs/LRTPs completed in Arizona) 
• Established local connections and knowledge  

 

Greenlight Traffic Engineering (Greenlight) has a long 
history of working with YMPO, its member agencies, and 
MPOs throughout the State to diagnose safety issues, 
prioritize safety projects, and design solutions to improve 
safety for all users. 

• Safety and Traffic  
• Pedestrian and Bicycle Planning 
• Stakeholder Coordination 

• Trusted safety and pedestrian/planning experts 
• Assisted the region to obtain $29 million in HSIP 

funds. Will prepare up to 8 HSIP applications 
• Unmatched local experience 

 

Jacobs Engineering, Inc (Jacobs) provides full-service air 
quality support to confirm under the National Environmental 
Policy Act (NEPA) and California Environmental Quality Act 
(CEQA) significance determinations.  

• Air Quality Conformity Analysis 
Support 

 
 

• Extensive national expertise in Air Quality related 
Analysis and modeling including the latest 
MOVES model 

 

Project Management 
Project planning along with coordination, communication, and execution, are 
key for successful project management. Vamshi Yellisetty, AICP, PTP will be 
the point-of-contact and will personally oversee quality assurance, study 
proceedings, and document preparation and will incorporate: 
• Proactive Communication. Routine communication between Vamshi and 

YMPO’s project manager will confirm that we are meeting or exceeding 
needs in our approach, schedule, and work performance. 

• Internal Team Meetings. Vamshi will hold bi-weekly internal project 
status meetings (including Greenlight and KHA) to review the status of 

tasks and to address issues. These regular discussions allow us to resolve 
issues before they become problems. 

• Project Management Team (PMT). A PMT will be established that 
includes YMPO Project Manager, Vamshi Yellisetty, and Phyllis Davis. The 
PMT will meet once a month to review study progress, provide schedule 
and budget updates, seek technical guidance, and address concerns. 

Quality Assurance/Quality Control  
We follow a strict three-tier QA/QC process that includes independent and 
internal peer reviews and data accuracy and deliverable checks. Appropriate 
technical staff will check data accuracy in Level 1 reviews; Vamshi will check 
technical analysis completeness and soundness in Level 2 reviews; and Felipe 
Ladron De Guevera will check for contractual compliance in Level 3 reviews.  
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2. Scope of Work  
This section provides a detailed narrative of our project approach related to the tasks 
described in the request for proposal. Our approach is based on our understanding of your 
issues and needs derived from discussions with your staff in conjunction with lessons 
learned from completing similar studies. 

Task 1. Refine Scope of Work 
Purpose: Refine the scope of work to ensure that the LRTP achieves its 
goals, stays within budget, and remains on schedule.  

Project Kick-off Meeting. Following Notice-to-Proceed, we will host a 
Project Kick-off Meeting with the Project Management Team (PMT) and the 
Technical Advisory Committee (TAC). The meeting will include discussion on: 
 Project expectations and goals 
 Local issues, potential challenges, and opportunities 
 Coordination and communication flow 
 Project scope, data needs, and schedule 

 Potential stakeholders and outreach efforts 

Project Schedule. Lee Miller will serve as our designated schedule 
monitor and will monitor the status of the plan’s development.  This will 
ensure early identification of any potential roadblocks and preparation of 
appropriate mitigation measures. During the project kick-off, we will review 
the schedule to confirm schedule flow, identify potential bottlenecks and 
efficiencies, and discuss appropriate review times for deliverables.  
Public Involvement Plan. We will prepare a draft Public Involvement Plan 
that clearly outlines all stakeholder and public outreach activities, timelines, 
roles, responsibilities, and expectations.    
TAC Engagement. YMPO’s current established TAC will serve as the 
sounding board for this project. The TAC will provide input, oversight, and 
champion the vision, goals, and objectives of the study. Coordination with 
the TAC will extend throughout the life of the project. Our Team will provide 
brief updates at each YMPO TAC meeting. In addition, we will host five TAC 
meetings at key milestones to present results and obtain feedback.  
Refined Scope of Work. Based on feedback from the kick-off meeting, we 
will revise the scope of work, schedule, budget, staffing plan and develop a 

QA/QC plan. The revised scope of work will be provided to the PMT and TAC 
for review and final approval. 
Deliverables & Meetings: Kick-off Meeting, Revised Project Schedule, 
Public Involvement Plan, Refined Scope of Work, Five (5) TAC Meetings 

Task 2. The Bipartisan Infrastructure 
Law (BIL), Prior, and Possible 
Subsequent Requirements 
Purpose: Outline the latest federal requirements and guidelines to prepare 
this LRTP; develop an understanding of transportation decision-making in the 
YMPO region as a result of the current and past federal transportation 
legislations and their impact on each YMPO LRTP development; and assess 
the impact of any upcoming legislations. 
Federal, State, Regional, and Local Compliance Checklist. Prepare a 
Regulatory Framework Compliance Checklist outlining current state and 
federal LRTP requirements. The checklist will also feature a comparison of 
the changes from FAST Act to the BIL. The checklist will be used to 
determine areas of the current LRTP that need to be refined to meet 
policies and requirements. The checklist will serve as a guide throughout 
the plan and updated to track compliance. 

 Factsheet. We propose summarizing the results in an easy-to-read 
multi-page factsheet with a focus on graphics and key findings for easy 
consumption by the TAC, elected officials, and other end users. Content from 
this factsheet may be of assistance as YMPO pursues the transportation 
funding initiative. 
Deliverables & Meetings: Factsheet (Including Federal Funding Timeline, 
YMPO Historic Funding, and FAST Act to BIL Comparison), Compliance 
Checklist, Funding Source Review 

This icon indicates unique approaches we will 
implement to enhance this study.  
Value Added Features: Text in Green indicates items that are 
additions to the RFP and provide significant value to YMPO.  
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Task 3. Update Regional Transportation 
Model  
Purpose: Update the current TransCAD travel demand model to facilitate 
existing conditions analysis and support future improvement analysis.  

Activities to update the TransCAD model include:  
 Update base year model network to reflect changes in roadway network, 

functional classification, and other attribute data since the previous plan. 
We will work with YMPO member agencies to identify network updates; 

 Revise Traffic Analysis Zone (TAZ) structure based on factors such as 
current and projected future growth conditions developed in Task 4; 
network changes; natural and physical barriers/constraints; We will 
member agencies to identify recently developed areas and future 
planned developments; 

 Update external trip matrix revisions to reflect changes in travel to/from 
the YMPO region; 

 Update model parameters update to reflect current trip making 
characteristics and trends; 

 Validate model results to current traffic counts; 
 Base year and future year no-build model runs; 
 Maps of traffic volumes, level of service, screenline results; and 
 Provide updated model documentation 

Regionwide Volumes Map. We will provide a regionwide map displaying 
model traffic volumes. The map will be hosted in an online platform for 
convenient and intuitive review for YMPO and partner agency staff.  

 MAKING THE MODEL WORK FOR YOU! 
To support future planning efforts, our team will:  
- If desired, we will host a half day training to YMPO staff on how to use the 

model to add simple roadway improvements and conduct model runs. 
- Provide Model source code. 
- Use Replica Origin-Destination travel patterns used for model calibration  
- Integrating modeling efforts with Yuma Transportation Master Plan (TMP) 

to ensure consistency in results but also incorporate the level of detail 
needed in the model for both projects.  

Deliverables & Meetings: Updated TransCAD Model and Documentation, 
Half-day Training, Regionwide Roadway Volumes Map 

Task 4. Collect and Review Existing 
Conditions Data 
Purpose: Prepare a state-of-the-region assessment to determine how the 
region has grown and changed, and how the current system is performing. 

Data Collection and Review of Relevant Plans and Studies. Available data 
and previously completed plans will be compiled and reviewed. In addition to 
the plans listed in the RFP, the 2022 ADOT Statewide Freight Plan will be 
included in the plan review. Based on the data, we will develop a 
comprehensive GIS database of conditions for the YMPO region. 

Replica Origin and Destination Travel Pattern Review. In-house our 
team has access to Replica data, which provides important origin-destination, 
travel patterns, and travel characteristic data to supplement the travel 
demand model and existing data sources to better understand the mobility 
needs of the region.   

Updated Socioeconomic Trends and Population Forecasts. We will 
develop an updated socioeconomic profile of the region that will document 
growth trends. Projections and growth areas will be provided to the TAC for 
review prior to updating socioeconomic conditions in the Travel Demand 
Model. Special effort will be made to analyze social equity conditions to 
ensure communities of concern (i.e. minority, elderly, mobility-disabled, and 
low-income) benefit equally from the planned transportation system without 
shouldering a disproportionate share of its burdens. 

Multimodal Transportation Inventory and Performance Assessment. 
Using existing available data, we will document existing and planned 
multimodal conditions and operations. 
 Roadway characteristics 
 Functional classifications based on ADOT’s update 
 Bridge and structure conditions 
 Pavement conditions from the Pavement Management Study 
 Travel conditions, including: 
– Collect Recent Traffic Counts at key intersection/corridor locations. 

We will prepare a PDF traffic count map for YMPO’s use on their website 
– Existing and Future Traffic Conditions. Planning level traffic analysis 

will be conducted for up to 30 intersections to determine current and 
future performance and identify preliminary needs for new traffic 
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signals, signal timing plan updates, and intersection reconfiguration. 
This analysis (no-build) gives us a sneak peek at potential improvement 
needs to address growth. 

 Safety: Greenlight will coordinate with ADOT to obtain the newest 
crash data and quickly update the safety analysis. 

 Transit: Ridership trends and transit conditions/results from the 
YCIPTA Short Range Transit Plan will be obtained and summarized. 

 Bicycle and Pedestrian Conditions: Our team will build on the 
previous LRTP and the Bicycle and Pedestrian Plan to update existing 
conditions to reflect any recent changes. 

 Rail and Freight Conditions: Ongoing and previous rail and freight 
planning studies will be reviewed for current and projected border 
and regional commodity flow conditions. We will coordinate with all 
key freight-related stakeholders listed in the RFP. 

 Aviation: We will incorporate information on airport facilities, 
conditions, existing and future operations, economic development 
opportunities, and transportation connections as well as future needs 
based on findings from local Airport Master Plans. 

 Environmental Overview: Identifying environmental concerns early 
on helps identify transportation improvements that are feasible. We 
will conduct a high-level assessment of environmental conditions in 
relation to the regional transportation system. 

 Air Quality Conformity Analysis: Using travel demand model results, 
we will conduct an air quality conformity analysis for the base year. 

Built to Save You Time and Money.  
Our team’s experience conducting planning and safety studies in the region allows us to 
streamline existing and future conditions analysis. Our team members: 

• Understand the issues and needs of the public, stakeholders, and agency staff. 

• Have the latest socioeconomic, multimodal conditions, and safety data in-house.  

• Developed the original YMPO TDM, removing the learning curve for model updates. 
Regional Goals and Performance Metrics. We will collaborate with the TAC 
to develop preliminary regional transportation goals, identify tangible 
objectives, and prepare trackable performance metrics consistent with the BIL 
requirements and supportive of ADOT’s statewide goals and performance 
measures. 
Deliverables & Meetings: Previous Plan Review; Draft LRTP Goals; 
Existing Trends and Conditions Summary; TAC Meeting, Prepare a PDF 
Traffic Count Map  

Task 5. Public Involvement Plan  
Purpose: Understand what and where the community wants to see 
transportation investments.   
Data and technical analysis are important tools, but lived experience is 
important in creating solutions that work for people. We propose a 
collaborative, data informed approach to developing a plan that community 
members feel represents them and that they can take ownership of the Plan. 

Public Involvement Plan (PIP). Our team will develop a strategic PIP that 
outlines strategies and tactics to proactively engage the public, stakeholders, 
and agencies. The PIP will also include a full stakeholder listing, 
communication protocol, and outreach schedule. As needed, our team will 
prepare bilingual meeting materials (boards, handouts, comment forms, etc.) 
and advertise the meetings in the Yuma Sun, Bajo Sol, and online. Felipe 
Ladron de Guevara and Joel Amarillas will provide translation services from 
the Kittelson team.  
Presentations. We will prepare and conduct up to four (4) informational 
presentations to elected officials, boards, or commissions.  

Interactive Project Website. A project website (that may include FAQs, 
animation video explaining the planning process, online surveys, and other 
important project information) will allow us to disseminate project 
information quickly and easily.  

Online Surveys and Mapping Tools: Our team uses a variety of survey 
techniques to solicit feedback and gauge public opinion. We use tools such 
as Survey Monkey® and our own custom online mapping tool to easily 
create surveys and collect feedback on issues, challenges, and ideas from 
your residents. 

Getting (Even More) People Engaged: To engage residents and visitors, 
we will incorporate multiple methods to inform, consult, involve, collaborate, 
and empower the public. Engagement ideas include: 
• Collaborating with the Senior Centers, Chamber of Commerce, Tourism 

Bureau, and other local agencies  

• Media outreach, including radio and newspaper 

• Public Informational Meetings. Per the direction of the YMPO, we will 
host Open House meetings (virtual or in person) at key milestones to 
provide an opportunity for the public to participate in the Plan. 
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• Mobile, Pop-Up Event. We will 
conduct a two-phased, mobile 
outreach campaign that allows 
community members to engage “on 
their own turf.” The mobile, pop- up 
events will allow residents to talk 
one-on- one with project staff, fill-in 
surveys, and provide input on the 
needs of the region. This could 
include: 

o Hosting a booth at the farmers 
markets or special events. 

o Pop-Up displays at key activity 
centers (such as trailheads, bus 
stops, etc.) that direct residents 
and tourists to the project 
website. 

Communities of Concern. We 
recommend partnering with local 
community centers senior centers, schools, and health centers to display 
posters and hardcopy surveys so residents can fill-in surveys while they wait. 
We will also leverage existing organizations that represent underrepresented 
members of the community (i.e, low income, elderly, etc.) to collect necessary 
feedback for the LRTP.  

Deliverables & Meetings: Public Involvement Plan; three (3) rounds of 
bilingual outreach); up to four (4) informational presentations to elected 
officials, boards, or commissions; Public Outreach Summaries 

Task 6. Roadway System Alternatives 
Purpose: Identify and evaluate roadway and multimodal improvements to 
address identified system gaps, issues, and needs. 

Projects List by Mode. Using the deficiencies and needs identified in 
previous tasks and feedback from stakeholders and the public, we will 
develop a comprehensive list of system improvement alternatives. 
 Roadways: Intersection and street improvements to address capacity, 

operational, and enhancement needs, and opportunities will be 
identified. Per direction of the YMPO, the following roadway 
improvement scenarios can be evaluated: 

o Baseline Scenario (No-Build): Existing and Committed projects 
roadway network with future socioeconomic forecasts. 

o Current Funding Trend Scenario: Baseline network with roadway 
improvements that can be accomplished with steady increase in 
funding levels (population growth linked) in conjunction with future 
socioeconomic forecasts. 

o Increased STBG Funding Scenario. Baseline network with roadway 
projects that can be accomplished using increased STBG funding ($1M 
to $4M) in conjunction with future socioeconomic forecasts. 

o TMA Funding Scenario. Baseline network with roadway projects that 
can be accomplished with funding levels of a TMA (start year 2033) in 
conjunction with future socioeconomic forecasts. 

o New Regional Funding Mechanism Scenario. Baseline network with 
roadway projects that can be accomplished using a new regional 
transportation funding of a half-cent sales tax (Starts in year 2027). 

o Traffic volumes and LOS maps; and VMT summaries will be prepared 
for each scenario and provided to the TAC for review and comment. 

 Safety Improvements. Using the updated safety analysis completed in 
Task 4, we will summarize the areas with high safety concerns and 
identify 8 7 potential Highway Safety Improvement Program (HSIP) 
candidate projects to discuss with the TAC and partner agencies. Upon 
identification of candidate locations, meetings will be held with YMPO 
and member agencies to discuss HSIP application needs. Eight project 
applications will be submitted, meeting ADOT requirements and timeline. 

 Public Transportation Improvements: The Kittelson team will integrate 
recommendations from the recent YCIPTA 2021 Short Range Transit Plan. 
These needs may include accessibility needs, first/last-mile service, on 
and off-street connections. 

 Bicycle and Pedestrian Improvements. Facility improvements could 
include sidewalks, shared use paths, bike lanes, buffered bike lanes, 
paved shoulders, grade separated crossings, safety enhancements, transit 
stop access, off-street connections, signage, etc. 

 Trail Connections. Improvements may include connection and crossing 
opportunities to connect trails to the roadway network. 

Deliverables & Meetings:  Project List by Mode; Countywide crash 
analysis summary; HSIP Candidates and 8 HISP Project Applications; Up to 
(3) HISP Project Meetings with Partner Agencies; TAC Meeting 
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Task 7. Performance-Based Evaluation 
of Alternatives 
Purpose: Develop a prioritized portfolio of projects for short-, mid-, and 
long-term horizons 

Building on identified needs and opportunities from previous tasks, Task 7 
will create a performance-based project evaluation, prioritization, and 
selection process for YMPO. The approach to select, prioritize, and fund 
projects is illustrated below: 

 
Federal and State Performance Measures and Targets. To assess the 
performance of the region’s transportation system, and to meet state/federal 
standards, specific targets and measures will be identified, including: 

 Safety 
 Pavement Condition 
 Bridge Condition 
 Congestion Reduction 

 System Performance and Reliability 
 Freight Movement 
 Sustainability 
 Multimodal Connectivity 

These performance measures can be used for several purposes, including 
system evaluation, evaluating projects, and prioritizing improvements. Each 
performance measure can also be related to three investment categories: 
Preservation, Modernization, or Expansion. By relating measures to 
investment categories, performance-based investment choices are easier to 
make. Our team members have direct experience developing performance-
based plans to adhere to ADOT’s performance measures and targets. 

 
Project Prioritization Matrix. To optimize limited regional funds, we will 
work with YMPO and the TAC to develop a Project Scoring and Prioritization 
Matrix that provides a defensible approach to identifying projects with the 
highest regional benefit and to set a long-term regional funding hierarchy. 

The focus of this matrix is to quantify each project’s performance benefit to 
the YMPO regional network, as related to the performance elements assessed 
in Task 2 and 3. The Scoring and Prioritization Matrix Criteria may include: 
 Project benefit and cost 
 Jurisdictional/regional equity 
 Alignment with regional objectives and federal/state targets 
 Alignment with public priority 

Establishing a consistent project prioritization methodology that balances 
performance-driven factors with regional priorities will uniformly assess the 
benefit of each project recommendation. 

Prioritized Improvement Plan. Based upon the assessment of regional 
projects, a prioritized project portfolio for short-, mid- and long-term 
implementation periods will be established. This list of prioritized projects will 
maintain the plan’s fiscal constraints as well as enable YMPO to be best 
equipped to pursue additional project funding mechanisms, such as 
statewide HSIP and federal grant opportunities, which will have been 
identified in our work from Task 2.  

Deliverables & Meetings:  Draft LRTP Prioritized Project Portfolio, TAC 
Meeting 

Task 8. Draft FY 2026-2050 Long-Range 
Transportation Plan 
Purpose: Prepare a full draft of the FY 2026-2050 LRTP document 

In this task, the results from Tasks 1 through 7 will be utilized to prepare the 
Draft FY2026-2050 LRTP. At a minimum the draft LRTP will include the 
modules/sections listed in the RFP. Additional information for select chapters 
are outlined below. 

Executive Summary.  Our team of graphic artists will develop a 5-10-page 
summary of LRTP findings in a visually appealing, user-friendly format for 
easy consumption by elected officials and the public. With the use of creative 
graphics and illustrations we will bring alive the nuts and bolts of planning 
processes, analysis results, and recommended improvements. 

LRTP Related Federal/State/Regional/Local Legislations including federal 
legislations timeline; their impact on YMPO; and a LRTP checklist 

PRIORITIZATION 
MATRIX 

Project benefit assessment 
Alignment with 

FHWA/ADOT/YMPO targets 
and regional vision 

PREFERRED 
IMPLEMENTATION 

PRIORITIES 
Short-, Mid-, 
Long-Term 

UNCONSTRAINED 
PROJECT 

RECOMMENDATIONS 
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Socioeconomic Profile & Growth Trends in the Region including changes 
in socioeconomics since the last update; population and employment growth 
trends; and tourism, trade (local/foreign), economic development trends. 
Existing and Future Transportation Conditions Evaluations including: 
 Roadway inventory, performance assessment (roadway and intersection 

traffic bottlenecks; pavement condition; bridge condition), issues/needs  
 Transportation Alternatives assessment and needs  
 Summary of safety areas of concern in the region and strategies for 

achieving safety improvements through other roadway projects 
 Bicycle, Pedestrian, Transit, Aviation and Freight conditions and needs 
 Revenue and expenditures analysis 

Multimodal Transportation System Alternatives Evaluation including a 
comprehensive list of multimodal improvements and alternative analysis 
based on various funding scenarios. Will include: 
 List of roadway improvements and improvement alternative analysis 

based on various funding scenarios 
 List of preliminary bike/ped, safety, freight, transit, and aviation needs  

Performance Based Evaluation of Alternatives that includes a project 
Scoring and Prioritization Matrix that identifies projects with the highest 
regional benefit to set a long-term regional funding hierarchy. 
Prioritized Project Portfolio that includes short-, mid- and long-term 
projects (all modes) that can be accomplished under various funding 
scenarios (status quo, and increased STBG TMA, and regional funding 
mechanism). 

The Kittelson team will reach out to each YMPO member agency to 
review the Prioritized Project Portfolio 1 on 1, to ensure it aligns with 
previous planning work, and aligns with the needs of their community. This 
additional step in the process fosters regional trust and coordination to 
promote continued interagency collaboration and cooperation.  
Travel Demand Management and Congestion Management Plan that 
provides YMPO with realistic and implementable strategies for travel demand 
and congestion management. 
ITS and Emerging Technologies Needs and Strategies that include 
opportunities, strategies, and an action plan for incorporating new 
technologies in the YMPO region. 
A high-level revenue analysis for a potential new local funding initiative 
will be conducted.  
Implementation Plan that outlines actions to bring the LRTP to life including 
strategies for future updates. 

Deliverables & Meetings: Draft FY 2026-2050 YMPO LRTP; 10 full color, 
hardcopy reports and digital copies on a flash drive; 1 on 1 Meetings with 
Partner Agencies to Review Prioritized Project List; TAC Meeting 

Task 9. Air Quality Conformity Analysis 
Purpose: Prepare a draft of the required Air Quality Conformity Analysis 

Air Quality Conformity is a critical component and it is important to get it 
right as the region’s funding would be in jeopardy if not in Conformity. In 
June 2022, EPA rescinded YMPO’s Motor Vehicle Emissions (MVEBs) budgets 
and ADEQ is currently collaborating with YMPO to develop new MVEBs. For 
this reason, a comprehensive update of the Air Quality Conformity Analysis is 
anticipated that includes multiple rounds of collaboration with EPA, ADEQ, 
FHWA, and the Environmental Interagency Council (IAC). 
The new Conformity update for PM10 and Ozone will be prepared for 2025, 
2040, 2045, and 2050 using the EPA mandated methodologies, processes, 
and MOVES and other air quality models. We will engage the IAC often and 
seek feedback to ensure a smooth process and approval. 

 Vamshi and other members of our team’s ongoing experience working 
with YMPO to update the Air Quality Conformity has helped us develop 
trusted relationships with all key parties and can help YMPO obtain air 
conformity approval from FHWA and EPA.  
Deliverables & Meetings: Draft Air Quality Conformity Update; 
Coordinating meetings as needed  

Task 10. Final FY 2026-2050 Long-Range 
Transportation Plan 
Purpose: Prepare the final copy of the FY 2026-2050 LRTP document. 

The Kittelson team will incorporate revisions and comments made to the 
draft plan and prepare a Final LRTP. Graphic Ideals will produce 30 full color, 
printed and bound hardcopy documents for YMPO to distribute. In addition, 
the team will provide YMPO with 40 digital copies on flash drives.  

 The Kittelson team will also prepare a separate “Guide to the 2050 
YMPO Long-Range Transportation Plan” executive summary for citizens and 
decision makers to easily understand the major findings of the LRTP.  

Deliverables & Meetings: Final FY 2026-2050 YMPO LRTP; 30 full color, 
hardcopy reports; 40 digital copies on a flash drive 
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2. Revised Cost Proposal 
Name Role Rate PM Task 1 Task 2 Task 3 Task 4 Task 5 Task 6 Task 7 Task 8 Task 9 Task 10 Hours Billing

Vamshi Yellisetty, AICP, PTP Project Manager  $   274.49 48 8 2 18 12 12 16 8 12 20 8 164 $45,016.36

Hermanus Steyn, PE Quality Manager  $   294.00 4 2 2 2 2 2 14 $4,116.00

Phyllis Davis, AICP Planning/Outreach  $   236.26 16 60 40 12 16 32 8 184 $43,471.84

Abby Morgan, PhD, PE Associate Engineer  $   230.78 8 2 8 18 $4,154.04

Felipe Ladron, PhD, PE, PTOE, RSP1 Principal Engineer  $   238.04 16 16 16 48 $11,425.92

Joel Amarillas, PE Engineer  $   171.73 16 40 16 72 $12,364.56

Andrew McIntyre Planner  $   152.29 8 40 68 24 20 20 16 196 $29,848.84

Lee Miller Senior Planner  $   163.38 4 16 24 80 48 32 32 40 16 292 $47,706.96

Allison Woodworth Planner  $   153.45 92 92 $14,117.40

Qiming Sun Engineering Associate  $   145.14 24 80 16 16 136 $19,739.04

Sravya Kamalapuram Transportation Analyst  $   151.33 40 54 24 30 148 $22,396.84

Katie Ayer Graphic Designer  $   132.85 12 80 16 108 $14,347.80

Labor Subtotal 60 12 18 162 342 228 208 142 198 52 50 1472 $268,705.60

2400 Miles $1,572.00

6 Nights for 2 People $1,800.00

$272,077.60

Michael Grandy, PE, RSP1 Freight Lead  $   285.00 4 2 24 8 20 8 66 $18,810.00

Chris Joannes, AICP Fiscal Constraint Lead  $   200.00 24 2 64 30 60 26 206 $41,200.00

Labor Subtotal 28 4 0 0 88 0 38 80 34 0 0 272 $60,010.00

400 Miles $262.00

1 Nights for 2 People $300.00

$60,572.00

Mike Blankenship, PE, RSP2 Safety Lead  $   220.00 15 28 50 93 $20,460.00

Josh Barger, PE Safety Analysist  $   119.00 80 160 240 $28,560.00

15 0 0 0 108 0 210 0 0 0 0 333 $49,020.00

Jacobs Engineering

Joe D'Onofrio Air Quality Lead  $   208.00 8 44 52 $10,816.00

Hong Zhuang MOVES Modeler  $   203.00 96 96 $19,488.00

Jacobs Engineering Total 8 0 0 0 0 0 0 0 0 140 0 148 $30,304.00

2225 $411,973.60

Mileage (@$0.655/mile)

Team Member Task and Associated Hours Total

Kittelson & Associates

TOTAL PROJECT HOURS AND COST

Lodging and Meals

Kittelson & Associates Total

Kimley-Horn

Mileage (@$0.655/mile)

Lodging and Meals

Kimley-Horn Total

Greenlight Traffic Engineering

Greenlight Traffic Engineering Total
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APPENDIX C:  LRTP Update - Proposed Project Schedule 

 



YMPO INFORMATION SUMMARY - Agenda Item # 10 
Mobility Management and P.A.S.S. Training Update 

 
DATE: January 11, 2024 
 
SUBJECT: Mobility Management and P.A.S.S. Training 
 
SUMMARY: 
The Mobility Management Program (MMP) for the YMPO region has actively coordinated 
with its 5310 providers. The new contracts were signed in October for FFY 2023, leading 
through September 2024. ADOT is working tirelessly to fulfill each of the awards granted 
to the region's providers as they await delivery of awarded vehicles. 
 
For January, the YMPO Mobility Manager (MM) awaits the notice of funding opportunity 
for the upcoming grant cycle, which funds the MMP. This grant cycle will fund the next 
two years of Regional Mobility Management for the YMPO region for FFY 2024 and 2025. 
The MM will also evaluate the need for any updates to the recently released Regional 
Coordination Plan if necessary. 
 
The MM has also started to offer Passenger Assistance Safety & Sensitivity (PASS) 
Training to all 5310 providers at no cost to them. This program addresses training 
compliance for the region's providers to aid in their grant opportunities to the FTA. We 
ended the last calendar year with the first class of ten drivers from the Saguaro 
Foundation, Rise Services Inc., the City of Somerton, and Crossroads Mission—all 
receiving certifications of completion to take back to their agencies and clients. The next 
class will be offered on January 26, 2024, here at YMPO. With the success of this training 
program here in Yuma, we will expand training opportunities into surrounding counties 
that need assistance and opportunities for the PASS training program.  
 
ACTION NEEDED: 
This item is on the agenda for information, and discussion only. 
 
CONTACT PERSON: JR Aguilar, Mobility Manager/ Title VI Coordinator, 928-783-8911 



Yuma Metropolitan Planning Organization 
230 West Morrison Street Phone: (928) 783-8911 

Yuma, Arizona 85364 Fax: (928) 329-1674 
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Local Governments and Citizens Working Together 
 

 
 

January 11, 2024 

 

The Honorable Pete Buttigieg, Secretary 

U.S. Department of Transportation 

1200 New Jersey Avenue, S.E.  

Washington, D.C. 20590 

 

Dear Secretary, Buttigieg: 

 

Subject: Avenue E, SR-195 to US Highway 95 Project 

 

We understand that Yuma County is applying for funding for the Avenue E from SR-195 north 

to connect to US-95 at the Avenue D alignment tranportation project from the Rebuilding 

America Infrastructure with Sustainability and Equity (RAISE) Program. We further 

understand that the project will include construction of a more direct north-south roadway 

connecting the Cities of San Luis and Somerton through souther portions of Yuma County. 

This project will result in a significant reduction of ravel distance and time by mitigating the 

current circuitous routes through the central business districts of the two cities. The project 

will also improve the efficiency of the regional freight transportation system by providing more 

direct access to the San Luis II Port of Entry (POE II) for commercial vehicles crossing 

between the US and Mexico. 

This project will support the United States Mexico Canada Agreement (USMCA) by providing 

additional commercial distribution corridors to the boarder crossing and contribute to greater 

economic efficiency. The potential to add facilities for passenger vehicles, pedestrians and 

bicycles at POE II will be greatly enhanced by construction of this project and will reduce 

delays at the San Luis I POE. 

Thos prokect will reduce the number of miles of the United State Route 95 (US-95) and 

Arizona State Route 195 (SR-195) that operate at poor levels of service during peak periods. 

This reduction in congestion will reduce the potential for accidents and improve safety in the 

Yuma County transportation plan. 

Aviation activitiy is an important contributor to the local economy and this project greatly 

improves access to Rolle Field for general aviation and future commerical services. It will also 

provide a much more direct route to the Yuma International Airport from the San Luis POE II 

border crossing. 

Finally, this project will support USMCAS by providing additional commerical distrinbution 

corridors to the border crossing and contribute to greater economic efficiency. 

http://www.ympo.org/


 

Based on an action taken by the YMPO Executive Board, at their recent January 25, 2024, 

meeting we are writing to express our support for Yuma County’s application for RAISE Grant 

funding for the extension of Avenue E from SR-195 north to connect to US-95 at the Avenue 

D alignment. 

 

Yours Sincerely,  

 

_______________________________        ________________________________ 

Gary G. Knight, Council member    Crystal Figueroa, 

City of Yuma, and YMPO Chairman  YMPO Executive Director 



YMPO INFORMATION SUMMARY for Agenda Item 12 
Safety Action Plan Collaboration  

 

DATE: January 11, 2024 

 

SUBJECT: Safety Action Plan Collaboration 

 

SUMMARY: 

The Bipartisan Infrastructure Law established the Safe Streets and Roads for All (SS4A) 

discretionary program with $5 billion in appropriated funds over 5 years, 2022-2026. The 

SS4A program funds regional, local, and Tribal initiatives through grants to prevent 

roadway deaths and serious injuries. 

 

The City of Yuma applied for and was awarded a FY 23 SS4A Planning and 

Demonstration Grant to develop a comprehensive Safety Action Plan. YMPO last 

conducted a Strategic Transportation Safety Plan Update for the region in 2019 and 

developed using crash data from 2014-2018. YMPO currently has funding programmed 

to carry out a safety update for the region; however, to avoid duplication of efforts and 

considering the SS4A grant awarded to the city and the development objectives of the 

plan, the idea of collaboration to include the rest of the region in the Safety Action Plan at 

a cost to YMPO via an intergovernmental agreement is viable per communication with 

city staff.  

 

The Safety Action Plan identifies the most significant roadway safety concerns in a 

community and the implementation of projects and strategies to address roadway safety 

issues. The SS4A program requires an eligible Action Plan to pursue funding for the 

implementation of projects and strategies which is the second grant option under SS4A. 

This item is presented for consideration by member agencies to collaborate with the City 

of Yuma on a regional Safety Action Plan effort. 

 

TAC members will have the opportunity to discuss and provide feedback to YMPO staff 

on intake regarding possible collaboration and recommendation to the Executive Board. 

 

PUBLIC INPUT: 

There has been no public input on this subject, to date. 
 

ACTION NEEDED: 

This item is on the agenda for information, discussion, and possible action. 

 

CONTACT PERSON: 

Crystal Figueroa, Executive Director 
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